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SUBJECT: JTIDS Class 2M Test Coordination Working Group Meeting #2 [5 Feb 1996]
Minutes

1. General:

The second meeting of the 2M DAB Product Support IPT Test Coordination Working Group
(WG) was held on 5 Feb 96 at the ANSER Meeting Facility in Crystal City, VA.  Representatives
from PEO C3s LNO, SAF/AQII, J8/ATD,DOT&E, DTSE&E, AF/TE, BMDO, PM-TRCS, the
JPO, OEC and ANSER attended the meeting.

The purpose of the meeting was to address the following agenda items:
• Develop a schedule from test completion to the MS III DAB
• DOT&E:  Determine documents and inputs required for BLRIP.
• Address Action Items from TCWG #1.

2. Results.

Maj Nunley, IPT  Test Coordination WG Co-chair briefed the Action items from TCWG #1 and
reviewed the test schedule.  The test report schedule is a tight critical path with little “slack” time.

In response to TCWG AI #004, OEC indicated a draft Test & Evaluation Report (TER) will be
available to DOT&E in February 97.  Mr. Fisher, DOT&E accepted an action to verify a draft
TER will be acceptable to DOT&E.  DOT&E will require approximately 30 days to review the
TER and release a BLRIP report (based on preliminary data).  The BLRIP report is due a
minimum of 10 days prior to the DAB (21 Jan 97).



The TER schedule, based on a Mar 97 DAB is:

2M OT 15 Oct - 9 Nov 96
Draft TER to DUSA (OR) 16 Jan 97
DUSA (OR) Review 16 - 21 Jan 97
DOT&E Review 21 Jan - 21 Feb 97
BLRIP Report 21 Feb 97
2M MS III DAB Mar 97

The Patriot Engagement Control Station (ECS) will not be 2M / Link 16 capable by the 2M OT in
Oct-Nov 96.

LTC Short (PM-TRCS) indicated Ground-to-Ground links will exist between several Army
platforms; FAAD, Patriot and the Air Defense Tactical Operations Center (ADTOC) at Theater
level.

Maj Young, AF/ TEP briefed AFOTEC will be able to brief MS-OT III results in time for the
DAB, but their goal is to release the OT report by 60 days after the conclusion of testing.  The
report is approved by Gen. Harrison and briefed to LtGen Leaf who approves it for release to
DOT&E.  The total process will require approximately 65 days.

The group discussed AFOTEC and OEC writing a single, combined OT report as was done with
Joint STARS.  A single OT report would simplify the coordination process.  It would be issued
jointly by OEC and AFOTEC, proceed simultaneously to DUSA(OR) / JROC, then to DOT&E.
AF\TE Maj Young, AF\TEP accepted the action to work with OEC and DUSA (OR) to resolve
the single report issue (see Action Items).  He later advised the group AFOTEC was planning to
generate a single report with OEC.  MAJ Brown indicated he would check on the mechanics of
preparing as joint report and advise Maj Nunley in time to brief the Key Personnel - Co-chairs
meeting on 13 Feb 96.

In addition to the OT report, AMSAA’s Independent Evaluation Report (IER) is used by OEC,
DOT&E and DTSE&E who uses it to generate a risk assessment.

Mr. Fisher, DOT&E indicated that agency needs the data as early as possible (preferably by 27
Nov 96) I order to write an independent review of the system.

Mr. Shanahan from indicated DTSE&E requires the report a(separate reports for each test),
rather than data.  AMSAA is currently writing a Detailed test Plan (DTP) to support these
individual DT events and plans to have it ready by 9 Feb 96.

The final OTRR is scheduled for 10 Oct 96.  The next TIWG is planned for mid-March and the
announcement will be distributed shortly.



3. Action Items.

AI # OPR Description Due Date
TCWG-AI-001 PM-TRCS

/AMSAA
Provide planned date the IER
will be available

5 Feb 96

TCWG-AI-002 JPO / AFOTEC Provide planned availability
date for MSOT report

5 Feb 96

TCWG-AI--003 OEC Confirm date (Jan 97) TER
will be provided to
DUSA(OR)

Confirmed at
meeting

TCWG-AI-004 PM-TRCS
/DUSA(OR)

Confirm date  TER
will be provided to DOT&E

Draft will be
provided in Feb
97

TCWG-AI-005 JPO/ DOT&E Confirm date DOT&E will
provide BLRIP Report to
DAB

5 Feb 96

TCWG-AI-006 PM-TRCS /
OCDPERS

Crosswalk between DT/OT
event and MANPRINT
domains

13 Feb 96

TCWG-AI-007 DOT&E Verify draft TER will be
acceptable input for review
& BLRIP report

13 Feb 96

TCWG-AI-008 AF\TEP, OEC,
DUSA(OR)

Resolve single vs two OT
reports (2M OT and MS-OT
III)

13 Feb 96

LTC Patrick Short Maj Randy Nunley
PM TRCS ESC/TG-4
Test Coordination WG Co-Chair Test Coordination WG Co-Chair

Distribution
Note:  Minutes were not distributed due to events that transpired between the meeting date and
the date of publication

Attachments
1.  Attendance



Attachment 1 - Attendance

Name Organization
Bradford, Mr. Robert ARES/BMDO
Brown, Maj Neil USA OEC
Kraus, LTC Karl Joint Staff (J8 ATD)
McGovern, Maj Mike SAF/AQPC
Micklon, Ms. Song PEO C3S LNO
Myers, Mr. Fred OUSD(A&T) DTSEE
Nunley, Maj Randy ESC/TGB
Pittner, Mr. Hans OUSD(A&T)  DTSE&E/SE
Roberson, Lt Nicole ESC/TG-4
Shanahan, Mr. Raymond OUSD(A&T)  DTSE&E/T&E
Short, LTC Patrick PEO C3S PM-TRCS
Yu, Mr. Richard OUSD(A&T)  DTSE&E/T&E


